
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:29 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 288 Date: 07-Mar-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 911

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Too windy to work. Workers sent home at 11:00

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor finished work on Strand #80, and initiatied work on Strands 81, 82, and 83.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: For labor see Laraine Woo's diary.

067 C-PWS-076.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 288 Date: 07-Mar-2012 Wednesday

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites

06:30 Ar office. Documentation
07:00 Ar Field
07:10 Fd Strand #81 ready to be floated at the north side span.

Note: It is very windy this morning.
07:12 Fd Strand #81 ready to float at the north deviation saddle.

Fd Strand #81 ready to float at the jacking saddle.
07:15 Kubala crew prepares to float strand #81 at the south deviation saddle.
07:16 Fd Strand #81 ready to float at the south side span.
07:40 Fd Strand #81floated at the jacking saddle.
07:41 Holt crew begins forming Strand #81at the jacking saddle.
07:45 Fd Kubala crew continuing to install Strand #80.
07:52 Float Strand #81 at the south deviation saddle.
07:54 Float Strand #81 at the north side span.
07:55 Float Strand #81at the south side span.
07:56 Float Strand # 81 at the north deviation saddle.
07:59 Begin hauling #82 at east anchorage.
08:00 Kubala crew attaches restraints to Strand #81at the south deviation saddle.
08:01 Kubala crew works to remove twist from Strand #81 at the south deviation saddle.
08:08 Fd restraints in place, fully tensioned, on Strand #81, at the north deviation saddle.
08:11 Benninghove crew begins forming Strand #81at the north deviation saddle.
08:12 Found the Holt crew continuing to form Strand #81 at the jacking saddle.
08:16 Kubala crew begins forming Strand #81at the south deviation saddle.
08:35 Strand #82 arrives at the north transfer arm, Aaron Kent babysitting the leading socket

Eduardo Jiminez, Aaron Kent, and Pablo Ramirez effect the transfer of Strand #82 from the
primary hauling system to the secondary hauling system.
Note: Strand #82=Spare Strand #2.

08:40 Move the transfer arm over the hex clamp on Strand #82. Install the cover plate over the end
of the transfer arm.

08:41 Detach Strand #82 from the primary hauling frame, and lower the transfer arm to the level of the
secondary trolley.

08:46 Attach Strand #82 to the secondary trolley.
08:47 Attach idler pulley.
08:48 Retract transfer arm.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 288 Date: 07-Mar-2012 Wednesday

08:49 Benninghove crew begins installing Strand #81 at the north deviation saddle.
08:53 Fd the Holt crew installing Strand #81 at the jacking saddle.
08:56 Fd the Kubala crew continuing to form Strand #81at south deviation saddle. 90% complete.
09:01 Strand #82 arrives at south transfer arm.
09:02 Move the transfer arm over the hex clamp.
09:03 Begin installing Strand #81 at south deviation saddle.
09:04 Detach Strand #82 from secondary trolley. The primary hauling frame is being moved down the

south side span.
09:09 The primary hauling frame arrives at the south transfer arm.
09:10 Attach Strand #82 to the primary hauling frame.
09:11 Retract the south transfer arm from Strand #82 hex clamp.
09:15 Remove the hex clamp off of Strand #82.
09:16 Begin hauling Strand #82 up the south side span.
09:26 Leave for the office. Leave Abbas Iranmanesh and Sami Doak in charge.

Office work.
12:00 Return to the field. Safety meeting on workplace violence.
12:40 End of field safety meeting/field staff meeting.
12:45 Fd Holt crew removing sag from Strand 81 at the jacking saddle.
12:46 Fd Strand #83 being hauled.
13:07 Kubala removing PWS clamp from Strand #82

Fd Strand #83 completely installed at south deviation saddle.
13:20 Strand #83 centered at jacking saddle. Holt crew removes square clamps and tape from Strand #83

in the area between the north jacking saddle and the south jacking saddle.
13:30 Kubala crew installs PWS clamp on Strand #83 at south floating arm.
13:36 Fd PWS clamp installed on Strand #83 at the north transfer arm.
13:39 Fd north deviation saddle ready to float Strand #83; all chain falls in place.
13:47 Strand #83 ready to float at the south deviation saddle.
13:52 Float Strand #83 in the area between the north deviation saddle and the south deviation saddle.
13:57 Float Strand #83 all around (from the north side span all the way around including the south side

span.
14:30 Lv the field for the office

office work.
17:30 End of work day.

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

This diary applies to Operation 067 C-PWS-081.067. Disregard the reference to Operation 067 C-PWS-
076.067.

Note: For labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez

067 C-PWS-081.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 288 Date: 07-Mar-2012 Wednesday

Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites

06:30 Ar office. Documentation.
07:00 Ar field.
07:10 Fd Strand #81 ready to float at north side span.

Note: the weather is windy.

07:12 Fd Strand #81ready to float at north deviation saddle.
Fd Strand #81 ready to float at the jacking saddle.

07:15 Kubala crew is preparing to float Strand #81 at the south deviation saddle.
07:16 Fd Strand #81 ready to float at the south side span.
07:40 Fd Strand #81 floated at the jacking saddle.
07:41 Holt crew begins forming Strand #81.
07:45 Fd Kubala continuing to install Strand #80.
07:52 Float Strand #81 at the south deviation saddle.
07:54 Float #81 at the north side span.
07:55 Float Strand #81 at the south side span.
07:56 Float Strand #81 at the north deviation saddle.
07:59 Begin hauling Strand #82 at the east anchorage.
08:16 Kubala begins forming Strand #81 at the south deviation saddle.
08:35 Strand #82 arrives at the north transfer arm. Aaron Kent, Eduardo Jiminez, and Pablo Ramirez

make the swap from the primary hauling system to the secondary hauling system.
08:40 Move the transfer arm over the hex clamp on Strand #82.

Install the cover on the end of the transfer arm.
08:41Detach Strand #82 from the primary hauling system.

Lower the transfer arm to the level of the secondary hauling system trolley.
08:46 Attach Strand #82 to the secondary trolley.
08:47 Install the idler pulley.
08:48 Retract the transfer arm.
08:49 Begin hauling Strand #92 around W-2.
08:49 Benninghove crew begins installing Strand #81 at the north deviation saddle.
08:53 Fd Holt crew installing Strand #81.
08:56 Fd Kubala continuing forming Strand #81. (90% complete)

Note: Strand #82=Strand "Spare 2".

09:01 Strand #82 arrives at the south transfer arm.
09:02 Move transfer arm over the hex clamp attached to Strand #82.
09:03 Begin installing Strand #82 at the south deviation saddle.
09:04 Detach Strand #82 from the secondary trolley.

Primary hauling frame moving down the south side span.
09:09 Primary haul frame arrives at the south transfer arm.
09:10 Attach Strand #82 to the primary hauling frame.
09:11 Retract the south transfer arm form the hex clamp on Strand #82.
09:15 Remove hex clamp.
09:26 Leave for the office. Iranmanesh and Daouk remain on site.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 288 Date: 07-Mar-2012 Wednesday

Office work; documentation.
12:00 Return to the field. Safety meeting: violence in the work place.
12:45 Return to work site from safety meeting.

Fd Holt crew working to remove the sag in Strand #82 between the north deviation saddle and the
jacking saddle, and between the jacking saddle and the south deviation saddle.
Strand #83 being hauled. I did not hear the start time.

13:07 Kubala crew removes PWS clamp from Strand #82.
Fd Strand #82 completely installed at the south deviation saddle.

Note: Strand #82 goes into trough # 11.
Strand #83 goes into trough #12.

13:20 Strand #83 centered at the jacking saddle.
Holt crew removes forming clamps and tape from Strand #83 in the area between the north
deviation saddle and the south deviation saddle.

13:28 No work in progress at the jacking saddle itself because of an ongoing surveying operation.
13:30 Kubala crew installs a PWS clamp on Strand #83.
13:36 Fd PWS clamp installed on Strand #83 at the north floating arm.
13:39 Fd north deviation saddle ready to float Strand #83, chain falls in place, short retainer bars down.
13:47 Strand #83 ready to float at the south deviation saddle.
13:52 Float Strand #82 between the north deviation saddle and the south deviation saddle.
13:57 Float the north side span, north deviation saddle, south deviation saddle, and the south side span.
14:30 Left field for office.

Office work; documentation.
17:00 End of work day.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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